
 Lake Stevens Downtown Subarea Plan  

DRAFT SCHEDULE* 

Updated 9-8-2015 
*Schedule subject to change –Public notice is given for all public input opportunities.  

Public Input Opportunities Potential Public Input Opportunities 

 

The City may need to consider a Shoreline Master Program Amendment depending on the outcome of 
the public process which could run concurrently with the project if appropriate. The additional steps for an 
SMPA have not yet been included in this schedule. 

ACTIVITY SUBAREA PLAN PLANNED ACTION 

A. Publish Request for Proposals 
 2.5 week response time 
 Staff review 
 Interviews & Selection 

 

September 16-

October 16, 2015 

30 Days 

September 16-

October 16, 2015 

30 Days 

B. Initial meeting with City Staff 
 Discuss/agree on draft contract 

scope  
 Review program outline, 

schedule, resource needs & 
responsibilities 

 

October 19-28 , 2015 

10 Days 

October 19-28 , 2015 

10 Days 

C. City Council 
 Contract Approval 
 

November 10, 2015 

 

November 10, 2015 

 

D. City Council 
 Review draft framework plan 

from 2012 
 Feedback and potential 

development of alternatives 

December 8, 2015 December 8, 2015 

E. Community Outreach – 
Visioning 
 Workshops 
 Data and display preparation 
 EIS Scoping 

January, 2016 January 2016 

F. Further data gathering and 
analysis (Building on already 
developed material) 
 

November, 2015 – 
January 2016 

November, 2015 – 
January 2016 

G. Interviews and discussions with 
all Special Purpose Districts 
 

December, 2015 – 
January 2016 

December, 2015 – 
January 2016 

H. Planning Commission Workshop 
 

March, 2016  

I. Park Board Workshop 
 

March, 2016  

J. Results Presentation to City 
Council Officials – Refinement of 
Subarea Plan Alternatives 

 

April, 2016  

K. Draft EIS Issued  May, 2016 
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ACTIVITY SUBAREA PLAN PLANNED ACTION 

45 Comment Period 

L. 2nd Public Outreach – Final 
comment and preferred 
alternative selection 
 

June. 2016  

M. Final EIS Issued 
 

June-July, 2016 June-July, 2016 

N. Refinement of Planning 
Document and Instrument 
Adoption Schedule 
 

June-July, 2016 June-July, 2016 

O. Instrument Adoptions including 
required public hearings  

 Planning Commission 
 City Council 
 

July-August, 2016 July-August, 2016 

 


